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Overall  CAP Accomplishments 

• CRs / Defects  (Note:  Some reported defects are actually CRs, but  Xerox is administratively addressing as defects.) 

• Open CAP In-Scope defects reduced from 344 to 16(Total defects Closed  328) 

• 04 defects are in different Stages of Defect Lifecycle 

• 02 defect is in the resolved status  

• 10 defects are at risk of missing the CAP timeline 

• Out of 91 total CAP CRs, 71 have been implemented and 20 remain 

• Out of the original 85 CRs:  67 closed, 18 remain. 

• Out of the 6 CRs added to CAP:  4 closed, 2 remain. 

• Note:  19 Post CAP CRs completed and released/closed/cancelled early 

• Note:  4 more Post CAP CRs planned for early completion during CAP time period. 

• Deferred DDI Deliverables  

• Submitted LMS Ad Hoc v2.01 documents to State. 

• Submitted Claims Processing Procedure Manual to State. 

• Received State conditional approval for the Quality Improvement Procedure Manual. 

• Operations (Backlog and Reporting)     

• Suspended Claims: Suspended claims below CAP exit criteria & 66% are <30 days old.   

• Provider Appeals: Completed provider claims backlog 

• Claims Mass Adjustment: 73 M-Alerts executed (12 released, 61 suspended), 5 to be executed. 

• Reporting: Resolved MR-O-14 production execution issue; Conducted ½ day review session with State to clarify and work through validation questions on Friday, 2/20/15 

 

AK CAP Program Status Dashboard  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Summary of Key Milestones / Deliverables  

Milestone / Deliverable  
Planned Finish 

Date 

Projected Finish 

Date 
Milestone Status 

Comments  

(Details in  

SharePoint) 

CAP In-scope Defects 13-Feb-2015 13-Feb-2015 At-risk See Workstream slide 

CAP In-scope CRs 28-Feb-2015 28-Feb-2015 At-risk See Workstream slide  

Post CAP CR plan 23-May-2015 23-May-2015 On-track 

Deferred DDI deliverables 30-Jan-2015 27-Mar-2015 At-risk See Workstream slide 

Process Hardening 30-Jan-2015 27-Feb-2015 On-track 

Operational Backlog 28-Feb-2015 28-Feb-2015 At-risk See Workstream slide 

Reporting 27-Feb-2015 15-May-2015 At-risk See Workstream slide 
2 Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 

Overall CAP Status At Risk 

• The CAP continues to be executed largely in accordance to the baselined work plans.  At this time, the  vast majority of activities are projected to be completed within the CAP time period.  The 

schedule for high risk areas is outlined below: 

• 12 CRs - 10 CRs were agreed to be removed from the CAP at the 2/23 Joint CCB meeting.  1 Additional CR (ESPRD01091469) to be de-scoped pending State approval.  1 additional CR 

(ESPRD01104077) responses to CR questions sent to State.  Xerox proposed a 3/14 deployment date. 

• 3 Reports – 2 reports were agreed to be removed from the CAP at the 2/23 Joint CCB meeting.  State requested 1 additional report (MR-O-14) to not be delivered by Xerox on 2/25 as 

planned until additional requested updates were applied.  All other CAP reports have been developed and delivered to the State for review. 

• 10 Non-Critical Defects - 9 defects were agreed to be de-scoped from the CAP in the 2/23 Joint CCB meeting.  1 additional defect (ESPRD01087233) is under State validation review so it 

can be complete and closed by 2/28/15. 

• 8 Deferred DDI Deliverables – 7 deliverables have been submitted to the State for review.  1 deliverable is the formal and final delivery of the informal Finance manual deliverable (D-I), 

and can only be submitted after Xerox receives comments from the State on the already delivered informal deliverable. 

The Post-CAP CR work stream is ahead of schedule, Process Hardening work stream is on track, and the Operations Backlog work stream is on-track to the updated plan. 

 



AK CAP Program Milestone View 
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Legend 
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Area Work stream 

Deferred 

DDI   

Items 

Business Process 

Acceptance (In-scope 

CAP Reported 

Defects and CRs) 

 Post-CAP CR  Plan 

 Deferred DDI    

 Deliverables 

 Process Hardening  

 Operations  

Stabilization 

 Operational Backlog 

Reporting 

November 

2014 

December 

2014 

January 

2015 

February 

2015 

March 

2015 

3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 

Defects Releases 

Post-CAP CR Release Schedule Approved 

Program governance set 

up complete 

Technical management processes 

implemented 

Project management 

processes implemented 

Suspended 

claims Claims mass 

adjustment 

Provider appeals 

Phase 1 Reports Test Packaging (Issues 

reported by DHSS) 
Phase 2 - Summary 

tables and report tasks 

Phase 2 CR work 

CAP Completion 

Post 

CAP 

Begins 

Status Date 

20-February-

2015 

Milestone Complete Milestone On-track Milestone At-risk CAP delayed past CAP end date Milestone Not Started 

CR Releases 

Business Transformation 

Operations Process Manuals 

Program Integrity Stabilization \ 

Training Deliverables 

Program Integrity Early Go Live 

Operations Transition 



AK CAP Scope & Work Plan Change Requests 
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

AK CAP Scope & Work Plan Change Request  Summary (Management Intervention Required) 

CAP 

Change 

ID # 

Change Title Change description 
Date Decision 

Needed 
Assigned To 

Change 

Status 
Change Decision 

1 Additional Data 

Load 

(Reporting) 

The State has requested an 

additional data load that will impact 

the delivery dates of some reports.  

The reporting team is assessing the 

schedule impacts of this request.  

21-Nov-2014 David Meadows 

and Jake Oner 

Complete Approved on 11/14/2014. 

2 CR Scope 

Change 

Current CAP CR scope is 85 

identified CRs.  Management has 

directed the team to work on an 

additional 22 CRs during the CAP 

time period.  Approval needed if 

these 22 CRs should be added to the 

CAP scope. NOTE:  CRs to be 

worked under the existing 600 hour 

per month operational contract 

should NOT be included on this list, 

as they are being worked as part of 

on-going operations. 

 

17-Nov-2014 Dhivakar 

Jeganathan 

Complete Dhivakar advised  that 6 CRs in the 

Cap-Concurrent list, need to be part of 

CAP and should be added to the CAP.   

 

Criteria to add to CAP per David 

Meadows:  

Add new CRs to CAP if the CR must 

be implemented in order to enable the 

successful implementation of any of the 

85 CAP CRs.  

3 Retrospective 

Claim 

Adjustments – 

Additional 

Tasks to Track 

Progress 

Additional tasks have been created to 

better track the progress of 

adjustment execution, and to lay out 

the overall plan for adjustments, 

including additional tasks for State 

requested reviews of the 

adjustments. 

27-Feb-2015 David Meadows 

Nick Faulkner 

Margaret Brodie 

Request 

Under 

Development 

Need decision on request to baseline 

these new tasks so we can better track 

interim progress on adjustment 

execution.  In the interim, the existing 

adjustment execution tasks have been 

updated to reflect planned completion 

dates. 

4 



AK MMIS CAP Appendix 

CAP Program Status Report 
Reporting Period: 14-February-2015 – 20-February-2015 

Report Date: 27-February-2015  

 



CAP Scope and Acceptance Criteria 
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ID Workstream 

Name 

Scope Description CAP Exit / Acceptance Criteria 

1 Business 

Process 

Acceptance 

Resolution of deficiencies( identified by defects and CRs) by key 

business process area 

• All mutually agreed upon CAP Defects (Appendix G) logged as of October 1, 

2014 will be released to production by CAP end date.  (Note: 1 of the 345 

defects was a duplicate.) 

• Defects identified after October1, 2014 will be reviewed by the CCB 

regarding business process impact and the assigned severity and priority will 

be validated. If a business process turns “red” on the heat map due to 

identification of new defects, it will be brought back to “white” or “yellow” state 

within 60 days of defect identification. For defects identified after December 

14, 2014, the actual implementation of the defect fix may or may not be 

addressed during the CAP period but will not be considered part of the CAP 

acceptance criteria.  

• Release to production of  CRs in scope (appendix D) by CAP end date.  

2 Post –CAP 

CR Plan 

Develop a Post-CAP CR Plan to be executed for deferred DDI CRs 

tied to original RFP requirements. See Appendix F for list of CRs in 

scope for the Post-CAP CR Plan.  

• Post-CAP CR Plan is delivered by Xerox and approved by the State. 

3 Deferred DDI 

Deliverables 

Workstream 

DDI deliverables (identified in the CAP schedule in Appendix B) that 

were deferred to post-go-live, and that are tied to in-scope CAP CRs.  

  

All items determined to be in scope unless deemed unnecessary by 

the State (e.g., obsolete, to be further deferred, etc.). 

• The State approval of all remaining deferred DDI deliverables identified in the 

CAP work plan. 

4 Operational 

Backlog 

Reduction 

Meet Operational backlog objectives for: 

• Suspended claims backlog  

• Appeals in backlog 

• Retrospective claim adjustments 

• Suspended claims: Workable claims inventory in suspense less than or equal 

to 60,000 lines or 25,000 documents 

 

• Appeals in backlog: 95% of first-level appeals should be appropriately 

completed in 10 days or less. Appeals must be processed correctly with 

appropriate outcomes rather than “closed” or bulk-denied. If closed or denied, 

they will rise to the 2nd level which is the state’s responsibility. 

 

• Retrospective claim adjustments: Plan to address retrospective claim 

adjustments completed and approved by the State.  (Note:  At this time, the 

CAP plan includes processing adjustments due to defects/CRs released up 

through Dec 31, 2014.  Additional adjustments due to defects/CRs released 

from Jan 1, 2015  forward will be handled post CAP as part of ongoing 

operations.) 

5 Reporting Deliver reporting system functionality • Reports identified in the CAP schedule are delivered and approved by the 

State. 



Key Workstream Accomplishments  

As of R(02/21) 

• Open CAP In-Scope defects reduced from 344 to 16(Total defects Closed  328) 

 

• 04 defects are in different Stages of Defect Lifecycle 

• 02 defect is in the resolved status  

• 10 defects are at risk of missing the CAP timeline. 9 defects were agreed to be de-

scoped from the CAP in the 2/23 Joint CCB meeting. 

Note: Defect Status Descriptions:  

• Resolved: Development team completed development and unit test; Ready for QA testing 

• Closed: QA has tested defect and passed  

Workstream: CAP In-Scope Defects – Detail Status  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Overall Workstream Status At- risk 

• Overall the CAP In-scope defects workstream is at risk due to delays in requirement 

clarifications and finalization of requirements for 14 defects. 3 defect s are pending input from 

the State and 11 defects are being actively worked by Xerox team.  

• Team is closely working to minimize delays; State management has been informed about 

requirements finalization issues and its potential impact to CAP schedule.  

Key Next Steps    

• Continue to deploy the releases as planned; reprioritize the releases as per business priority 

• Continue to re-plan the deferred defects for inclusion in upcoming releases 

• Closely monitor high effort defects for timely closure per release plan. 

• Continue to pursue defect closure which involves collaboration across  State and Xerox partners 

• Reschedule defects to contingency releases for addressing CAP scope 
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Defect Release Status Summary 

Release 

Dates 
Release Phases 

Release 

Status 
Comments  

Analysis Dev QA Regression 

R(12/06) 11/03-11/07 11/10-11/21 11/24-12/05 11/24-12/05 Complete 

R(12/20) 11/17-11/21 11/24-12/05 12/08-12/19 12/08-12/19 Complete 

Data Fix(2014) Complete     

R(1/3) 12/1-12/5 12/8-12/19 12/22-1/2 12/22-1/2 Complete 

R(1/17) 12/15-12/19 12/22-1/2 1/5-1/16 1/5-1/16 Complete   

R(1/24) N/A 1/19-1/23 1/19-1/23 N/A Complete   

R(1/31) 12/29-1/02 1/5-1/16 1/19-1/30 1/19-1/30 Complete 
  

 

R(2/14) 1/12-1/16 1/19/-1/30 2/2-2/13 2/02-2/13 Complete 

R(2/21) N/A 2/16-2/20 2/16-2/20 N/A Complete 

R(2/28) 1/26-1/30 2/2/-2/13 2/16-2/27 2/16-2/27 At-risk Issue 248 

Data Fix(2015) At-risk 
Issue 248 

 

CAP In-Scope Defect Burn down Summary 

Release Dates CAP In-Scope Defect  Counts 

  Baseline 

Planned 
Current Plan 

Triaged and Closed 

/Doc only 

Released and 

Closed 
Re-scheduled 

Cumulative 

Backlog 

Past Releases 298 298 46 252 0 0 

R(12/27) 1 1 1 0 0 0 

Data Fix(2014) 34 24 0 24 10 10 

R(1/3) 1 0 0 0 1 11 

R(1/17) 3 1 0 1 2 13 

R(1/24) 5 0 - - 5 18 

R(1/31) 1 1 1 - 0 18 

R(2/14) - 0 - - 1 19 

R(2/21) - 1 1 0 19 

R(2/28) - 3 2 

Data Fix (2015) 1 11* - - - - 

Future 

Release/CCB 
- 4 

Total 344 344 50 278 19 19 

Remaining Open 

as of 2/23/2015 
(Calculation 344-50-278) 16 

 Critical  Issues  - Management Intervention Required  

Issue type 

(New / 

existing) 

Issue  Summary Impact (See 

Excel Appendix 

for list of 

impacted 

defects) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue 

Status 

248 There are 14 defects Pending with the State 

and Xerox team affecting CAP delivery. The 

following 9 defects were agreed to be de-

scoped from the CAP in the 2/23 Joint CCB. 

ESPRD01056941 ESPRD01077291 

ESPRD00940781  

ESPRD01058479 ESPRD01077278 

ESPRD01064852 ESPRD01092180 

ESPRD01075927 ESPRD01039884 

Schedule  

 

Get the clarifications 

from  State  and 

Xerox team. 

On going 

 

At-risk 

Critical  Risks  - Management Intervention Required  (Details are in  Excel Appendix) 

Risk type 

(New / 

existing) 

Risk Description 

Risk Impact (See  Excel 

Appendix for list of 

impacted defects) 

Risk Mitigating Action 

Target 

Mitigation 

Date 

Current 

Risk 

Status 

* Dev in Progress 

 
Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: CAP In-Scope Defects – Detail Status(Continued)  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 
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Business Process Heat 

Map Status  

Business 

Process Status 

Week 

(11/24) 

Week 

(12/1) 

Week 

(12/8) 

Week 

(12/15) 

Week 

(12/22) 

Week 

(12/29) 

Week 

(01/05) 

Week 

(01/12) 

Week 

(01/19) 

Week 

(01/26) 

Week 

(02/02) 

 
Week 

(02/09) 

 

Week 

(02/16) 

Week 

(02/23) 

White (No 

Severity 1 or 2 ) 
76 77 80 85 93 

 

92 

 

94 94 94 94 99 102 106 105 

Yellow (Only 

Severity 2) 
26 27 26 22 19 20 18 18 18 19 13 11 7 7 

Red (Severity 1) 14 12 10 09 4 

 

4 

 

4 4 4 3 4 3 3 4 



Defects – Closure Plan for Remaining Defects  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 
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Severity   

Target Release 1-Critical 2-High 3-Moderate 4-Low Total 

Change Request/ Client Review Request/FAS  3 7 19 

29 

Core Defects to be Scheduled     15 
15 

AK.15.02.4.x  1  3 32 4 
40 

AK.DF.15.02.x   13 
13 

 

AK.15.03.2.X 

 

21   

21 

AK.15.03.3.X 1 
1 

AK.15.03.4.X 

 
10 

10 

AK.15.04.4.X 

 
1 1 

2 

AK.DF.15.03.x 02 02 
4 

Tracking 01 
1 

Released and Pending FAS Validation 1 1 
2 

Grand Total 
5 13 116 4 138 

Note:  Since 10/1/2014, 18 new Sev1 Defects were opened. 16 were closed within 60 days. 1 defect  is 

being reviewed by FAS and it will be closed after the validation. The fix is already applied as part of 1/14 

deployment to production. The new Sev1 defect raised on 20th Feb is resolved and it being tested to be 

released for 2/28 



Key Workstream Accomplishments  

 

R(2/28) release 

• QA testing completed. All CRs except 1 CR delivered to FAS. 

Workstream: CAP In-Scope CRs – Detail Status  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Overall Workstream Status At-risk 

 

o Out of 91 total CAP CRs, 71 have been implemented and 20 remain 

 Out of the original 85 CRs:  71 closed, 14 remain. 

 Out of the 6 CRs added to CAP:  4 closed, 2 remain. 

o CAP in-scope CRs work stream is at risk due to: 

 Out of 20 CRs in R(2/28) : 

 10 CRs were agreed to be removed from the CAP at the 2/23 Joint CCB meeting.   

 1 Additional CR (1469) to be de-scoped pending State approval. (See next slide). 

 1 additional CR (4077) responses to CR questions sent to State.  Xerox proposed a 3/14 

deployment date.   (See next slide). 

Note:  19 Post CAP CRs completed and released/closed/cancelled early 

Note:  4 more Post CAP CRs planned for early completion during CAP time period. 

Key Next Steps 

For R(2/28) release 

• UAT continuing.  
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Current and Near-term  Major release status summary 

Release 

Dates 
Release Phases 

Release 

Status 
Comments  

Analysis/DSD Dev QA Reg. UAT 

R(2/28) 12/8-1/2 1/5-1/23 
1/26-

2/13 

2/16-

2/27 

2/16-

2/27 
At – risk 

Critical Issues – Management Intervention Required  (Details are in Excel Appendix) 

Issue type 

(New / 

existing) 

Issue  Summary Impact (See 

Excel 

Appendix for 

list of impacted 

CRs) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue 

Status 

# 256 

2 CRs (Pharmacy Crossover and 

Adjustment) are at risk to be ready 

by CAP timeline 

CAP timeline 

Set priorities.  

Discuss Risk with 

Stakeholders 

1/23/15 Resolved 

# 240 
1 CR is blocked by Cognos product 

defect . Team following up with IBM.   
CAP timeline 

Set priorities.  

Discuss Risk with 

Stakeholders 

1/30/15 Resolved 

#221 
1 CR NCCI Savings report – New 

requirements impacting plan 
CAP timeline 

Set priorities.  

Discuss Risk with 

Stakeholders 

1/30/15 Resolved 

Critical Risks - Management Intervention Required  (Details are in Excel Appendix) 

Risk type 

(New / 

existing) 

Risk Description 

Risk Impact 

(See Excel 

Appendix for 

impacted CRs) 

Risk Mitigating Action 

Target 

Mitigation 

Date 

Current 

Risk Status 

Risk# 132 
1 CR Magellan 

NPI – In progress 
CAP timeline 

Set priorities.  Discuss Risk with 

Stakeholders 
1/30/15 Resolved 

Key Decisions and  Actions to Implement 

Decisions:  

• None 
Actions:  

• None 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: CAP In-Scope CRs – Detail Status (continued) 
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 
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CAP In-Scope  CR Burn down Summary 

CAP In-Scope CR Counts 

Release Dates Baseline Plan  Current Plan Released Re-scheduled Cumulative Backlog 

Prior to R(2/28) 70 71 71 - - 

R(2/28) 21 20 - 10* 10 

Total 91 91 71 10 10 

CR ID Title 
Recommended 

Release Date 
Functional Area Comment 

ESPRD01056681 

Claims Financial - AK-IN-ACT-08I-0001 - AKSAS 

outbound interface file - apply modifications per 

SOA 

AK.15.03.2.X Claims Financial 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. Spec changes 

identified. QA will be completed by 2/26.  This CR has been rescheduled to 3/14. 

ESPRD01056682 

Claims Financial Reporting  AK-RP-ACT-08I-0007 - 

AKSAS  Journal file report - apply modifications per 

SOA 

AK.15.03.2.X Claims Financial 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. Spec changes 

identified. QA will be completed by 2/26.  This CR has been rescheduled to 3/14. 

ESPRD00933578 

Create new CMS64.21E: Enrollment for Medicaid 

expansion CHIPs, Title XXI-funded Medicaid 

coverage and CMS-64EC 

AK.15.09.4.X 
OPTUM/MARS 

DSS 

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. CMS64 report to 

be handled after implementation of Medicaid Expansion project  that is expected to Go-Live in 

July 2015. Delivery after Medicaid Expansion project GoLive 7/1/15; Suggestion AK.15.09.4.x 

ESPRD00989388 S13H1557 - Enterprise Prescriber NPI – Magellan AK.15.04.1.X Pharmacy 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  The new date 

(AK.15.04.1.x) was approved in Joint AK CCB(2/23/15).   

ESPRD01055786 
S14H0653 - Pharmacy License End Date Defect - 

AK-IN-PRV-02I-0011 – CR 
AK.15.04.1.X Pharmacy The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. 

ESPRD00991456 AK CR: Pharmacy Crossovers AK.15.07.4.X Pharmacy 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB   Per Joint AK 

CCB(2/23/15) approval to move schedule date to AK.15.07.4.x   

ESPRD01079992 
Create new user friendly lite Member Ad Hoc 

package 
AK.15.03.4.X Reporting 

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB   Team has 

validated  the IBM Cognos fix pack in Dev environment. Team needs 2 weeks to watch out for 

any new issues in Dev due to new software. 

ESPRD01029332 S14H0274 - NCCI 2nd Quarter Files AK.15.04.4.X Claims Adjudication   

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  Per Joint AK 

CCB(2/23/15) approval to move schedule date to AK.15.04.4.x. if we receive SOA approval this 

week. If we do not receive approval this week, this will need to move to May.  

ESPRD01004182 S13H2126 - Quarterly NCCI code set updates AK.15.04.4.X Claims Adjudication 

 The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  Per Joint AK 

CCB(2/23/15) approval to move schedule date to AK.15.04.4.x if we receive SOA approval this 

week. If we do not receive approval, this will need to move to May.  

ESPRD01091469 
Claims being paid to podiatrist when member does 

not have Medicare primary 
AK.DF.15.03.X Claims Adjudication 

Per meeting on 2/24, team agreed that this can be a configuration only CR.   To be de-scoped 

from CAP pending confirmation from the State.  

       
ESPRD01104077 

Child CR for S13H2023 UpdateSunGard OCR for ADA 
Claim Changes - Dev team is SunGard OCR ONLY 

AK.15.02.4.X OCR Responses to CR questions sent to State.  Xerox proposed a 3/14 deployment date. 

 

• *10 CRs are proposed to be 

implemented after 2/28, and were 

agreed to be removed from the CAP 

in the 2/23 Joint CCB. 

• 2 CRs at risk for CAP timeline (See 

last 2 rows in red below.) 



Key Workstream Accomplishments  

R(2/28) Release 

• 4 CRs in UAT 

Overall Workstream Status On-track 

 

• Out of the 49 total Post-CAP CRs, 19 CRs have been closed (13 released and 6 cancelled), and 

32 remain. 

 

• Post CAP CRs are primarily scheduled for post CAP period. However due to criticality or hard 

linkage with other ongoing CRs/Defects, some of the Post CAP CRs have been marked for 

completion in CAP period. 

 
 

Key Next Steps 

R(2/28) Release 

• Continue UAT or 4 CRs 

R(3/28) Release 

• QA started 

• Development continues for March release 
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CR Release Status Summary 

Release 

Dates 
Release Phases 

Release 

Status 

Comme

nts  

Analysis 

and DSD 
Dev QA Reg. UAT 

R(2/28) 12/8-1/2 1/5-1/23 1/26-2/13 2/16-2/27 2/16-2/27 On-track 

R(3/28) 12/19-1/30 2/2-2/20 2/23-3/13 
3/16-

3/27 

3/16-

3/27 
On-track 

R(4/25) 1/19-2/27 3/2-3/20 3/23-4/10 
4/13-

4/24 

4/13-

4/24 
On-track 

R(5/23) 2/16-3/27 3/30-4/17 4/20-5/8 
5/11-

5/22 

5/11-

5/22 
At-risk 

Issue#265

,#282 

Key Decisions and  Actions to Implement 

Decisions:  

• None 

 

Actions:  

• None 

Critical Issues  –  Management Intervention Required  (Details are in Excel Appendix) 

Issue type 

(New / existing) 

Issue  Summary Impact (See 

Excel Appendix 

for impacted CRs) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

#265 

 

TPL 270/271 

requirements not 

completed yet 

Post CAP Escalate to State 2/20/15 At-risk 

#282 Post CAP CR with 

undefined scope 

Post CAP Set as a priority 2/20/15 At-risk 

Critical Risks  – Management Intervention Required  (Details are in Excel Appendix) 

Risk type (New / 

existing) 
Risk Description 

Risk Impact (See 

Excel Appendix for 

impacted CRs) 

 

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

None 

Post CAP In-Scope  CR Burn down Summary 

Release Dates Post CAP In-Scope CR Counts 

Baseline Plan Current Plan Released Deferred 
Cumulative 

Backlog 

Previous Releases 12 19 19 - 

R(2/28) 10 4 - - 

R(3/28) 13 9 - - 

R(4/25) 7 9 - - 

R(5/23) 7 8 - - 

Total 49 49 19 0 0 

Workstream: Post-CAP CRs – Detail Status  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Key Workstream Accomplishments  

• Submitted LMS Ad Hoc v2.01 documents to State. 

• Submitted Claims Processing Procedure Manual to State. 

• Received State conditional approval for the Quality Improvement Procedure Manual. 

 

Workstream: Deferred DDI Deliverables – Detail Status 
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Workstream specific  Key Milestones / Deliverables (Next 30 days)   

Milestone / 

Deliverable  

Planned 

Milestone 

Projected 

Date 

Milestone 

Status 

Comments  

(Refer to Issue for Details) 

D: Submit Revised 

Task Analyses to 

DHSS - Claims 

Processing 

06-Feb-

2015 

19-Feb-

2015 
Complete Xerox delivered to DHSS on 2/19/2015 

D: DHSS Reviews Ad 

Hoc Packages v2.01 - 

Learning Management 

23-Jan-

2015 

20-Feb-

2015 
Complete Xerox delivered to DHSS on 2/20/2015 

D-I: Submit Task 

Analyses to DHSS - 

Finance 

12-Jan-

2015 

23-Feb-

2015 
Delayed Issue # 260 

D: Submit Revised 

Task Analyses to 

DHSS - Finance 

29-Jan-

2015 

13-Mar-

2015 
Delayed 

Issue # 260 

 

Key Next Steps 

• Submit the informal Finance Procedure Manual to DHSS. 

• Resubmit the Quality Improvement Procedure Manual to DHSS. 
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Overall Workstream Status At-risk 

• There is 1 deliverables waiting on State’s review and approval. The State’s delay impacts the 

timeline for approval of the deliverables. 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 

Key Decisions and Action Required to Implement 

Decisions:  

• None 

Actions:  

• None 



Workstream: Deferred DDI Deliverables – Detail Status   
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 
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Workstream  CAP Deliverables 

Deliverable  
Baseline Approval 

Milestone 
Projected Approval Milestone 

Milestone 

Status 
Comments (Refer to Issue for Details) 

D-I: Deliver test results along with the 

updated scorecard V2.01 with SQL 

queries 10/31/14 10/31/14 Complete DHSS approved on 12/8/2014. 

D-I: Group3 (Budget Overview, 

Enrollment, Abortion STARS/JUCE 

Queries) - Deliver Test Results for 

Updated Queries to SME 11/07/14 01/15/15 Complete DHSS approved to cancel on 1/15/2015. 

D-I: Group1 (Claims-Provider 

STARS/JUCE Queries)  11/07/14 01/16/15 Complete DHSS approved on 1/16/2015. 

D: Submit Revised Task Analyses to 

DHSS - Fraud, Waste and Abuse 02/13/15 02/11/15 Complete DHSS approved on 2/03/2015. 

D: OPT Deliver Provider Billing Manual 

Addendum (v-1.0) to DHSS 01/22/15 02/06/15 Complete DHSS approved on 2/12/2015. 

D: Submit Revised Task Analyses to 

DHSS - Reporting and Monitoring 
01/16/15 02/13/15 Complete DHSS approved on 2/10/2015. 

D: Submit Revised Task Analyses to 

DHSS - Quality Improvement 
02/02/15 03/06/15 At Risk 

DHSS conditionally approved on 2/19/15.  

Xerox made requested updates per DHSS comments.  

Xerox re-delivered to DHSS on 2/27/15. 

D-I: Submit Task Analyses to DHSS - 

Finance 01/12/15 03/06/15 At Risk Xerox delivered to DHSS on 2/23/2015 

D-I: Group4 (BHS Tribal STARS/JUCE 

Queries) - Deliver Test Results to State 

SME 02/06/15 02/27/15 At Risk Xerox delivered to DHSS on 2/09/2015. 

D: DHSS Reviews Ad Hoc Packages 

v2.01 - Learning Management 02/05/15 03/06/15 At Risk Xerox delivered to DHSS on 2/20/2015. 

D: Submit Revised Task Analyses to 

DHSS - Claims Processing 02/20/15 03/05/15 At Risk Xerox delivered to DHSS on 2/19/2015. 

D: Submit Revised Task Analyses to 

DHSS - Claims Payment 02/20/15 02/25/15 At Risk Xerox delivered to DHSS on 2/11/2015. 

D: Submit Revised Task Analyses to 

DHSS - Finance 01/29/15 03/27/15 At Risk 

Note:  This deliverable is the formal and final delivery of the informal Finance manual deliverable (D-I) listed 

above. 

D-I: Group2 (HCS Member, Travel 

STARS/JUCE Queries) 

11/07/14 02/27/15 At Risk 

Deliverable submitted to DHSS on 09/17/14. (Xerox helped State locate query in Cognos on 2/12.) 

Ten (10) queries previously declined by State have been re-requested by State in 1/22/2015 meeting.  A CR 

documenting the 10 additional requested queries is in process of being created. 

CR to be brought to Joint CCB and will worked by Xerox per Joint CCB directed priorities. 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: Deferred DDI Deliverables – Detail Status (continued) 
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 
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Critical Issues – Management  Intervention  Required (Details are in Excel Appendix) 

Issue 

type (New 

/ existing) 

Issue  Summary Business Impact  Nature of Management 

Intervention Sought 

Due Date Issue 

Status 

260 Xerox gathering  final input for the Finance manual. Final deliverable waiting receipt of all necessary feedback.  None. 09-Jan-2015 Delayed 

261 Xerox is waiting for DHSS response to Group2 HCS Member, Travel 

STARS/JUCE Queries deliverable. 

The delay in receiving comments from the State has negatively 

impacted the delivery schedule for the informal and formal 

deliverables. 

Need feedback from the 

State. 

09-Jan-2015 Delayed 

274 Xerox gathering  final input on the Quality Improvement document.. Final deliverable waiting receipt of all necessary feedback.  None 16-Jan-2015 Delayed 

 

275 Xerox gathering  final input for the Claims Payment document. 

 

Final deliverable waiting receipt of all necessary feedback.  None 16-Jan-2015 Delayed 

 

276 Xerox gathering  final input for the Claims Processing document. Final deliverable waiting receipt of all necessary feedback.  

.   

None 16-Jan-2015 Resolved 

279 Xerox is working to address all comments received from the State, and 

will resubmit this deliverable for approval.  Note that one of the State’s 

comments requires a change to be implemented:  (ESPRD01115290 - 

LMS Reg Pkg Roles – Update). This change is not a CR that was 

identified as part of the CAP.  As such, this CAP DDI deliverable will 

be provided with all State comments addressed with the exception of 

this change.  The CR will be implemented according to the established 

priorities, and Xerox will strive to implement in CAP period. 

The redelivery of this formal deliverable was delayed due to 

waiting on CR to be implemented 

None 23-Jan-2015 

 

Resolved 

 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: Deferred DDI Deliverables – Detail Status (continued)  
Reporting Period: 14-Feb-2015 to 20-Feb-2015 

Report Date: 27-February-2015 

Deliverable Acceptance Status Summary  

Deliverable Name 
Acceptance 

Criteria Identified   

Acceptance 

Criteria Agreed  

Date of Submission 

for Approval to SOA 

SOA Approval 

Due Date 

Approved  

(Yes / No) 
Comments 

Group2 - Deliver Test Results to State 

SME for HCS Member, Travel 

STARS/JUCE Queries 

N/A – See 

comments. 

N/A – See 

comments. 
17-Sept-2014 07-Nov-2014 No (Delayed) 

Deliverable acceptance response comments not 

yet received from State 

16 Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 

Critical  Risks  – Management  Intervention  Required (Details are in Excel Appendix) 

Risk type (New / 

existing) 
Risk Description Risk Impact  Risk Mitigating Action Target Mitigation Date 

Current 

Risk 

Status 



Workstream: Process Hardening – Detail Status 
Reporting Period: 14-February-2015 to 20-February-2015 

Report Date: 27-February-2015 

Key Decisions and Actions Required to Implement 

Decisions:  

• None 

 

Actions:  

• None 

Workstream specific  Key Milestones / Deliverables   

Milestone / Deliverable  
Planned 

Milestone 
Projected Date 

Milestone 

Status)   

Comments  

(Refer to Issue for Details) 

Establish Program 

Governance 
31-Jan-2015 27-Feb-2015 On-track 

Establish Project Management 

Processes 
31-Jan-2015 27-Feb-2015 On-track 

Establish Technical Solution 

Delivery Processes 
31-Jan-2015 27-Feb-2015 On-track 
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Key Workstream Accomplishments  

  

• Continued execution of Release, Change and Defect management processes. 

• Received CAP approval from State. 

 

 

Key Next Steps 

• Address any process related comments from the State if/when received up through 

CAP end date. 

Overall Workstream Status On-track 

• Overall work stream status is green, as the governance and management processes 

are being updated as required to support CAP execution and on-going operations, in 

accordance with the baselined schedule.   

 

Critical Issues – Management Intervention Required (Details are in Excel Appendix) 

Issue type 

(New / 

existing) 

Issue  

Summary 

Business Impact  

(i.e. CAP timeline, CAP 

Scope, Customer 

satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

None       

Critical  Risks – Management Intervention Required  (Details are in Excel Appendix) 

Risk type (New 

/ existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

None         

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Key Workstream Accomplishments  

• Suspended Claims: Suspended claims below CAP exit criteria & 66% are <30 days old.   

• Provider Appeals: Completed provider claims backlog 

• Claims Mass Adjustment: 73 M-Alerts executed (12 released, 61 suspended), 5 to be 

executed. 

 

Workstream: Operational Backlog Reduction – Detail Status   
Reporting Period: 14-February-2015 to 20-February-2015 

Report Date: 27-February-2015 

Key Decisions and Actions Required to Implement 

Decisions:  

• None 

 

Actions:  

• None 

 

Workstream specific  Key Milestones / Deliverables  (Next 30 Days) 

Milestone / Deliverable  
Planned 

Milestone 

Projected 

Milestone 

Milestone 

Status)   

Comments  

(Refer to Issue for Details) 

Provider Appeals: 95% first-

level appeals completed within 

10 days 

31-Dec-2014 23-Jan-2015 Complete Complete on 1/16/15 

Claims mass adjustments: 

Production Execution 1 
6-Jan-2015 19-Jan-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 2 
6-Jan-2015 26-Jan-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 3 
12-Jan-2015 19-Feb-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 4 
19-Jan-2015 26-Feb-2015 At Risk 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 5 
26-Jan-2015 28-Feb-2015 At Risk 

Updated execution schedule 

delivered - Issue 267. 

  

Suspended Claims December 

Backlog Reduction (<40,000 

claims & 75% <30 days) 

31-Jan-2015 13-Feb-2015 Complete 
Exit criteria satisfied.  Hence 

marking milestones complete.  

Next Steps 

• Suspended Claims: Continue to work suspended claims 

• Provider Appeals: N/A, backlog complete 

• Claims Mass Adjustments: Continue executing mass adjustments & distribute updated plan 
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Overall Workstream Status At Risk 

The updated Claims Mass Adjustment plan has been submitted to the state  on 2/23 for review.  

Once approved, this workstream will move to On Track / Green status as suspended claims & 

provider appeals have both satisfied their respective exit criteria. 

Suspended Claims:   

• Exit criteria: Workable claims inventory in suspense less than or equal to 60,000 lines or 25,000 

documents 

• Status: 44,381 lines and 14,259 claims as of 2/23/15. Excludes claims pending state action. 

Provider Appeals:  

• Exit Criteria: 95% of first-level appeals should be appropriately completed in 10 days or less. 

• Status: Backlog has been eliminated. 

Claims Mass Adjustments:  

• Exit Criteria:  Development and approval of Mass Adjustment Plan 

• Status:  The plan is being updated again to accommodate a state review prior to marking 

batches for release. 

Critical Issues – Management  Intervention  Required (Details are in SharePoint) 

Issue type 

(New / existing) 

Issue  Summary Business Impact  

(i.e. CAP timeline, 

CAP Scope, 

Customer satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

(267) Claims Mass Adjustment 

Processing 

CAP Timeline None 2/28/15 On Track 

Critical  Risks – Management  Intervention Required  (Details are in SharePoint) 

Risk type (New 

/ existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 
Target Mitigation Date 

Current Risk 

Status 

            

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Key Workstream Accomplishments  

• Resolved MR-O-14 production execution issue 

• Conducted ½ day review session with state to clarify and work through validation questions on 

Friday, 2/20/15 

Workstream: Reporting – Detail Status   
Reporting Period: 14-February-2015 to 20-February-2015 

Report Date: 27-February-2015 

Next Steps 

• Submit MR-O-14 test package for review 

• Conduct add’l ½ review sessions on Tuesday & Friday. 
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Overall Workstream Status At Risk 

• At this point, all reports have been delivered and are currently under review with the exception 

of CMS64, MR-O-14, and CMS416.  Xerox team is available as needed to assist/facilitate State 

review. 

• CMS64: Per 2/23 Joint CCB, report will be de-scoped from CAP. 

• CMS416:  Per 2/23 Joint CCB, report will be de-scoped from CAP, contingent on Xerox 

providing CMS416 by 3/9. 

• MR-O-14: The report has been successfully run in production env. Additional changes will be 

implemented as post-CAP CR but expectation is to deliver test package against original DSD 

for review by Wed, 2/25/15.   

Critical Issues – Management  Intervention Required (Details are in SharePoint) 

Issue type 

(New / 

existing) 

Issue  Summary Business Impact  

(i.e. CAP timeline, CAP 

Scope, Customer 

satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

(277) MR-O-14 Requirements CAP Timeline None 27-Feb-

2015 

Open 

(281) MR-O-86 Delivery Date CAP Timeline None 27-Feb-

2015 

Resolved 

(283) MR-O-14 Production 

Execution 

CAP Timeline None 13-Feb-

2015 

Resolved 

Critical  Risks  – Management Intervention Required (Details are in SharePoint) 

Risk type (New / 

existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

Existing (48) CMS64 Testing 

Issues 

CAP Timeline Continuing to test 

with partial fix 

12/18/14 Resolved 

Workstream specific  Key Milestones / Deliverables 

Milestone / Deliverable  Baseline Approval Milestone 
Projected Approval 

Milestone 

Milestone 

Status 
Comments (Refer to Issue for Details) 

MR-O-89 – Financial Summary by Month of Service 21-Jan-2015 26-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

MR-O-90 – Incurred Expense Report by Month of Service 21-Jan-2015 26-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

MR-O-81 – Lag Adjustment Factor Report 21-Jan-2015 26-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

MR-O-B01/B02 – Claims/Non-Claims Balancing 21-Jan-2015 26-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

Phase 1 Reports test packaging: MR-0-01, 02, 04, 91 23-Jan-2015 26-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

CMS416 Annual EPSDT Participation Report 27-Jan-2014 27-Mar-2015 
De-scoped from 

CAP 

Per 2/23 Joint CCB, report will be de-scoped from CAP, contingent on Xerox providing CMS416 by 

3/9. 

MR-O-17A/B Cost Recovery/Avoidance Analysis 2-Feb-2015 25-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

MR-O-25 – Benefit Usage Analysis 3-Feb-2015 25-Feb-2015 At Risk Submitted on 2/12/15, 10 day approval timeline expected to be exceeded. 

MR-O-11A – Exception Distribution analysis Summary 4-Feb-2015 26-Feb-2015 At Risk Submitted on 2/12/15. 10 day approval timeline expected to be exceeded. 

CMS372 – Waiver reports 10-Feb-2015 27-Feb-2015 At Risk Submitted by 2/15/15. 9 day approval window expected to be exceeded 

MR-O-82 – EPSDT Program Enrollment Totals 25-Feb-2015 27-Feb-2015 At Risk Submitted on 2/15/15. 9 day approval window expected to be exceeded 

MR-O-83 – EPSDT Screening Participation Rates 25-Feb-2015 27-Feb-2015 At Risk Submitted on 2/12/15. 10 day approval timeline expected to be exceeded. 

MR-O-84 – EPSDT Dental Participation Rates 25-Feb-2015 27-Feb-2015 At Risk Submitted on 2/15/15. 9 day approval window expected to be exceeded.  

MR-O-85 – EPSDT Avg # Screenings (Ages 3-6) 25-Feb-2015 27-Feb-2015 At Risk Submitted on 2/15/15. 9 day approval window expected to be exceeded 

MR-O-86 – EPSDT Avg # Screenings (0-15 months) 25-Feb-2015 27-Feb-2015 At Risk Submitted on 2/15/15. 9 day approval window expected to be exceeded 

MR-O-14 Modifications 27-Feb-2015 11-Mar-2015 At Risk 

Xerox was prepared to deliver on 2/25.  State stated they won’t review report until all WO changes are 

implemented. (WO #S13H1909 and captured in CR#  ESPRD0100121.) Per Paul Nagl, this is an on-

going iterative project; latest requirements/changes provided by State on 2/4/2015. 

CMS64 – Quarterly Expense Report 27-Feb-2015 TBD 
De-scoped from 

CAP 
Per 2/23 Joint CCB, report will be de-scoped from CAP. To be handled with Medicaid expansion. 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 


